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DRAFT DRAFT DRAFT

Mr. Gary Baughman, PE

Unit Leader, Hazardous Waste Facilities

Colorado Department of Health

Hazardous Materials and Waste Management Division
4210 East 11th Avenue

Denver, Colorado 80220

Dear Mr. Baughman:

Enclosed is a copy of the minutes from our May 22, 1991, meeting held at the Colorado
Department of Health offices. The purpose of the meeting was to discuss the design and
permitting of @ new process waste evaporator in Building 374. Unless we hear otherwise
from your office, we will assume that the meeting minutes accurately reflect the

discussions.

If you have any questions, please contact Jim Kiefer of my staff at 966-5924 or
Allen Schubert of EG&G Rocky Flats, Inc. at 966-5251.

\

Schubert, EG&G Rocky Flats, Inc.

cc:
A L
P. W. Edrich, EG&G Rocky Flats, Inc.’
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BUILDING 374 WASTE SYSTEM EVAPORATOR MEETING

DATE: May 22, 1991

TIME: 9:10 a.m. - 10:20 a.m.

ATTENDEES:
Fred Dowsett, CDH Gary Baughman, CDH
Jim Kiefer, DOE, RFO Steve Howard, DOE, RFO
Pam Edrich, EG&G Kyle Peter, EG&G

Tom Johnson, EG&G

Tom Johnson presented an overview of the Building 374 Waste System Evaporator (WSE)
including project scope, justification, history and schedules. Kyle Peter then presented
information on the proposed RCRA permitting strategy, including the following:

1. A permit modification to Unit 42, "Process Waste Treatment Facility: Building
374," is being prepared and is expected to be submitted to CDH in September,
1991. Since we do not anticipate having a RCRA Part B Permit for Unit 42 at the
time the request wouid be submitted to CDH, we would submit this modification as
a request for change to interim status.

2. The WSE will handle low-level mixed waste only and will not involve any
additional container storage areas.

3. Because the additional WSE tank units will not result in more than a 25% increase
in the existing tank storage capacity in Unit 42, this modification would qualify as
a Class Il Permit Modification.

Our intent was to then present information on the requirement for regulatory approvals
before initiating construction as stated in DOE Order 4700.1, "Project Management
System.” However, CDH asked questions and made several points regarding approvals and
how they expect us to proceed with the permitting process._Direction provided by COHwas__
as follows: :

1. Since we will be receiving a Part B Permit in the near future, any "major"
changes to the facility will require a permit modification and cannot be handled
under a request for change to interim status. When asked to clarify what is
considered a "major” change, CDH essentially said that since the permit we are
about to receive will address only container storage, the WSE will be considered a
major change.




Enclosure 2
91-RF-3322

Page 2

2. The change to the Low-Level Mixed Waste Part B Permit will include tank storage
and treatment and will therefore be considered a Class |ll Permit Modification.
Additionally, construction of a project requiring a Class Ili Permit Modification
may not proceed without issuance of a permit.

3. When asked by RFO and EG&G how long it would take to receive a permit for the
WSE, CDH indicated that because of the extensive public comment period
(approximately 105 days) and the likely requests for additional information,
approval could take from six to eight months following submittal of the permit
modification to CDH.

4. CDH also indicated that secondary containment for operating areas on the second
floor of Building 374 would require a dedicated secondary containment system
either in the form of floor drains or dikes, rather than allowing -spilled liquids to
drain to the first floor. ' '

Given the position stated by CDH, the fo'ilowing actions will be performed by EG&G in order
to expedite the permitting process:

1. Since the WSE project is broken into two distinct phases, construction of the
second phase scheduled to begin in June, 1993, we will submit a permit
modification containing only Phase | items. In this way, CDH will not be burdened
by extraneous information which could slow the approval process. Phase |
consists of installing one thin film evaporation and salt immobilization train and
the distributed control system.

2. EG&G will proceed with dividing the permit modification into two separate permit
modifications to reflect the two phases. Attempts will be made 1o expedite the
present schedule and possibly have the Phase | Permit Modification to DOE by
August, 1991, The presently anticipated construction start date for Phase | is
January, 1992. Assuming a six to eight month approval process, the scheduled
construction start date would slip by approximately one to three months.




